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ECS Configuration Change Fauest

Page(s)
1. Orlglna.tor g Dat 3. CCR#: 4.Rev: | 5. Tgl: 6. Off: | 7. Org.
Debra Davis /7 & ?X_ // gé _ 07&/ /2 EDS

8. Title of Change: Install Evaruatlon Copy of Mercury Interactive's XRunner/LoadRunner Software on *EOPLS02" at EDC

9. Originator Signature 10. Date: 11. Class 12. Type: 13. Need Date: 11/5/98
aves CCR
14. Office Manager Signature 15. Date: 16. Date CCB 17. Category of | 18. Priority:
Decision Needed: Change: Emergency
% A__\/\M W3/ |Triess EDF
19. Documéntation/Drawings Impacted: 20. Schedule impact: 21. Ci(s) Atfected:
None Very High
22. Release Affected: 23. Date due to 24. Impl. Date: 25. Effectivity of 26. Est.
4PX, 4PYAl Customer:\ 11/16/98 Change: Cost None
11/18/QR
27. Source Reference: [ INCR (attach) XAction item  [] GSFC CCR [JtechRet. [other:

Mary Armstrong & Jan Driesbach as part of dry run on Nov-15-98 & 16 at EDC

28. Description of Change: (use additional Sheets if necessary)

An evaluation copy of XRunner/LoadRunner software from Mercury Interactive was shipped to EDC 11/12/98 for Installions and
use as part of the 11/15/98 dry run. This is thirty day license that should result in a CCR to purchase the same software. The
software needs to be installed and ready to go by Nov 13-1998 as the testing group will be there for the dry runs on November 15
and 16 .

29, Proposed Solution: (use additional sheets if necessary)
The XRunner/Load Runner software will be installed upon receipt from the vendor and installed for a thirty day evaluation period in
the EDC. Install the software on "eOpls02" in the EDC.

30. Alternate Solution: (use additional sheets if necessary)
None

31. Consequences if Change(s) are not approved: (use additional sheets if necessary)
This would delay the getting ready for end-to-end testing and RRR

32. Does Change Affect Any of the following (Please Explain on additional sheet):
[IMaintenance Training [ JPerformance []Operation Training  [JSafety [X]Service
[TIBaseline (XRP} _[]Y2K Compliance

Blsupport  [Test

CchiefEng  [JFOS [Omeo
Oeo X Rel Dev ClProcurement  XIRTSC [JSci. Data Eng [JSecurity
[Jsys. Dev. [ISys. Eng. []sys vert Acpt __[[]Other

33. Organization(s) Affected: [ 1CM [IClearcase SG [ Contracts

34. Site(s) Aﬁected’%F [mini-baac  [vatc XlEpc [JesFc [JLarc [INSIDC Osmc OJak ClurPo
eoc [Jother

35. Board Comments: 36. Work Assigned To:

37. Release Authorized (For CM Use Only): [_IYes [ INo 38, CM Verified/Signature and Date

39. EDF/REL2 CCB Chair (Sign/Date): 40. Disposition: LJAp/C 41. ESDIS ERB Concurrence:
[CIpisApproved ithdraw
WM ////é/?f Clewa/Ecs [JFwd/ESDIS B
42. ECS CCB Chair (Sign/Date): 43. Disposttion: App[] A/CL] 44. CCR Closed Date:
DisApproved[ ] Withdraw[']

CMO1 August 27, 1998 ECS/EDF/REL2 CCB
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